Michigan Independent Citizens Nl

Redistricting Commission

19-Apr  26-Apr 3-May 10-May 17-May 24-May 31-May 7-Jun
Magnify Phase 1 - Understand
Discovery
Meeting with MICRC team
Key Audience Persona Development

Secondary research on statewide stakeholders
Create persona representation for appropriate

messaging
Present personas to MICRC

Motivate Phase 2 - Plan and Create

Strategy

Build plan and calendar

Develop messaging for stakeholder groups
Video concepting/plan with MICRC

Ad design/visual elements/messaging playbook

Public Relations

Cision onboarding (PR software)

Create media lists & keyword/phrases to monitor
Add in social listening in Cision

Public hearing logistics plan

Interview schedule

Op-eds content idea and potential locations
Press releases/media alert schedule



Social media

Develop post messages
Facebook live schedule

Event plans

Advertising schedule/PSAs
Creative ad schedule/negotiate
TV schedule and negotiation
Radio schedule and negotiation
Digital schedule

Guerilla tactics (yard signs, etc.)

Advertising Campaign

Development of campaign visuals/messaging
Begin developing materials to launch campaign
Finalize campaign for execution

Mobilize Phase 3 - Implementation

M3 Group is given access to social media page(s) & setup
to monitor SEO (access to website and tools)
M3 Group runs SEO audit for MICRC website

Implement public relations/media relations/interviews
Write copy, press releases and follow up with media
Manage onsite public hearings/media relations May 11 & 13 May 18 & 20 May 25 & 27 1-Jun

Contact groups by phone/email to increase participation
Post for social media page(s)

Present new posts/written copy to client for approval
Media trafficking

Schedule posts on social media page(s)

Weekly Reports, Cision reports & updates to client




14-jJun  21-Jun 28-Jun






